

# Quarterly Update

August 2022



*Tree survey crew at work*

## LCG Updates

These updates are intended to help communicate the variety and complexity of activities going on in the field and behind the scenes to help Caltrans avoid and minimize impacts while identifying a long-term solution for Last Chance Grade.

## Recent and Current Activities

- **LCG Partner Meeting** on April 25
- **Engineering field surveys** along existing highway for the limits of alternative X have been completed, including:
  - Survey for limits of existing walls
  - Location of existing culverts
  - Road profile along new paving
- **Senator McGuire, Assemblymember Wood, Congressman Huffman Town Hall** on July 12
- **Tree surveys** are continuing
- Initiated **environmental technical reports**

## Decisions

- **Finalized the development of the Project Description** that defines the project for environmental analysis

## Progress

- **Botanical and wetland surveys** have been completed
- **Preliminary engineering** for Alternatives X and F to support project description development has been completed
- **Analysis of geotech data** to assist in project description development has been completed

## Timeline/Schedule - Upcoming Activities

Quarter	Activities
Quarter 3: Jul – Sep 2022	<ul style="list-style-type: none"><li>• Preliminary engineering for Alternatives X and F</li><li>• Mitigation Workshop</li></ul>
Quarter 4: Oct – Dec 2022	<ul style="list-style-type: none"><li>• Begin draft Environmental Document and draft Project Report</li></ul>
Quarter 1: Jan – Mar 2023	<ul style="list-style-type: none"><li>• LCG Partner Meeting</li></ul>