

Quarterly Update

September 2023



Finalizing construction of Retaining Wall No.5B at Last Chance Grade

LCG Updates

These updates are intended to help communicate the variety and complexity of activities going on in the field and behind the scenes to help Caltrans avoid and minimize impacts while identifying a long-term solution for Last Chance Grade.

Recent and Current Activities

- **Draft Environmental Document** preparation is continuing
- **Stakeholder Mitigation Workshop** held on May 2
- **Annual Newsletter** published on July 11, 2023

Decisions

- No decisions this quarter

Progress

- Emergency repair construction will be completed, and the roadway will open to two-way traffic once again this fall.
- All environmental technical studies are completed.

Timeline/Schedule - Upcoming Activities

Quarter	Activities
Quarter 4: Oct - Dec 2023	<ul style="list-style-type: none">• Project presentation to California Transportation Commission• Draft Environmental Document (DED) released for public circulation
Quarter 1: Jan - Mar 2024	<ul style="list-style-type: none">• Public circulation of DED continues• Comments reviewed / responses prepared
Quarter 2: Apr - Jun 2024	<ul style="list-style-type: none">• Public Hearings / Meetings