

Quarterly Update

September 2024



From the Draft EIR/EIS: Simulation of the North Tunnel Portal and Approach proposed as part of Alternative F

LCG Updates

These updates are intended to help communicate the variety and complexity of activities going on in the field and behind the scenes to help Caltrans avoid and minimize impacts while identifying a long-term solution for Last Chance Grade.

Recent and Current Activities

- Continuing development of Final Environmental Document (FED)
- Continuing Construction Manager / General Contractor (CMGC) procurement process
- On-Site CMGC Industry Day held August 20, 2024 for interested contractors
- LCG Project Updates presentation to Humboldt County Association of Governments (HCAOG) on September 19, 2024 by Caltrans Project Management

Decisions

- No decisions this quarter

Timeline/Schedule - Upcoming Activities

Quarter	Activities
Quarter 4: Oct - Dec 2024	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues• Continue CMGC procurement process
Quarter 1: Jan - Mar 2025	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues• Continue CMGC procurement process
Quarter 2: Apr - May 2025	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues• Complete CMGC procurement process