

Quarterly Update

January 2025



Last Chance Grade CMGC Industry Day Presentation, August 20, 2024

LCG Updates

These updates are intended to help communicate the variety and complexity of activities going on in the field and behind the scenes to help Caltrans avoid and minimize impacts while identifying a long-term solution for Last Chance Grade.

Recent and Current Activities

- Continuing development of Final Environmental Document (FED)
- Continuing Construction Manager / General Contractor (CMGC) procurement process
- Beginning Independent Cost Estimator (ICE) procurement process
- Huffman Stakeholder Group meeting held on October 30, 2024
- Continuing with development of proposed mitigations
- Continuing with development of a funding plan for the project

Decisions

- No decisions this quarter

Timeline/Schedule - Upcoming Activities

Quarter	Activities
Quarter 2: Apr - Jun 2025	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues• Complete CMGC and ICE procurement processes
Quarter 3: Jul - Sep 2025	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues• CMGC and ICE teams integrate with the project team to advance the project
Quarter 4: Oct - Dec 2025	<ul style="list-style-type: none">• Final Environmental Document (FED) finalized; circulation begins• CMGC and ICE teams integrate with the project team to advance the project