

Quarterly Update

March 2024



From the Draft EIR/EIS: Simulation of the North Tunnel Portal and Approach proposed as part of Alternative F

LCG Updates

These updates are intended to help communicate the variety and complexity of activities going on in the field and behind the scenes to help Caltrans avoid and minimize impacts while identifying a long-term solution for Last Chance Grade.

Recent and Current Activities

- Public circulation of Draft Environmental Document (DED), December 15, 2023 through February 13, 2024
- Huffman Stakeholder group meeting to review Draft Environmental Document held on January 18, 2024
- Virtual DED Informational Public Open House held on January 24, 2024
- Ongoing review of DED comments and preparation of responses

Decisions

- No decisions this quarter

Timeline/Schedule - Upcoming Activities

Quarter	Activities
Quarter 2: Apr - Jun 2024	<ul style="list-style-type: none">• Final Environmental Document (FED) development preparation• Regulatory Agency Coordination commences• Stakeholder Meetings• Select Preferred Alternative
Quarter 3: Jul - Sept 2024	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues
Quarter 4: Oct - Dec 2024	<ul style="list-style-type: none">• Final Environmental Document (FED) development continues• Regulatory Agency Coordination continues